








































































April 20, 2006
TENTATIVE MAG AIR QUALITY PROJECT SCHEDULE

YEAR 2006 YEAR 2007

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

ANALYSIS OF AIR QUALITY M EASURES

   (As necessary)

Ongoing Analysis of Air Quality Measures �

BIOGENICS STUDY

Begin Study (July 2005)

Biogenics Field Work �

Conclusion of Study �

CMAQ ANNUAL REPORT

Compile CM AQ Project Data � �

Air Quality Evaluation of Projects � �

Report Transmitted to ADOT � �

CMAQ PROJECT EVALUATIONS

CMAQ  Methodology Workshop �

Methodology Available for Review � �

Projects Due to MAG � �

Air Quality Evaluation of Projects � �

AQT AC Review of Project Evaluations � �

AQT AC Recommendation on Evaluation and

Priority Ranking

� �

Transportation Review Committee

Recommendation

� �

Management Committee Recommendation �

Transportation Policy Committee

Recommendation

�

Regional Council Action �

Air Quality Evaluation of Closeout Pro jects � �



YEAR 2006 YEAR 2007

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

CONFORMITY ON NEW TIP AND PLAN

Traffic Assignments Ready for Conformity

Analysis

� �

Prepare TIP/Regional Transportation Plan

Analysis

� �

Public Review/Comment � �

Public Hearing � �

AQTAC Recommendation � �

Management Committee Recommendation/

Consultation

� �

Transportation Policy Committee

Recommendation/Consultation

� �

Regional Council Action � �

Consultation/TIP  Amendments � �

CONTRACT MANAGEMENT

Arizona Department of Administration Travel

Reduction Program � �

Maricopa County Trip Reduction Program � �

RPTA Regional Rideshare Program � �

RPTA Telework and Ozone Outreach Program � �

GENERAL PLAN  REVIEW

Review and Comment on General

Plans/Amendments �

OZONE 8-HOUR NONATTA INMENT AREA

   PLAN

MO BILE6 and CM AQ/M M5 Modeling Feb. 2007

Document Available March 2007

Stakeholder Meetings April 2007

Public Hearing April 2007

AQTAC Recommendation April 2007

Management Committee May 2007

Regional Council Action May 2007

Submit to ADEQ/EPA June 15, 2007

EPA Adequacy Finding for Conformity Budgets Sept. 2007



YEAR 2006 YEAR 2007

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

PM-10 FIVE PERCENT PLAN

Suggested List of Measures Feb./March 2007

Commitments to Implement Measures June 2007

MO BILE6 and Dispersion Modeling August 2007

Document Available Sept. 2007

Public Hearing Oct. 2007

AQTAC Recommendation Oct. 2007

Management Committee Nov. 2007

Regional Council Action Dec. 2007

Submit to ADEQ/EPA Dec. 31, 2007

EPA Adequacy Finding for Conformity Budget March 2008

PM-10 PAVE UNPAVED RO AD PROJEC TS

   EVALUATION

Projects Due to MAG � �

Air Quality Evaluation of Projects � �

AQTAC Recommendation � �

Transportation Review Committee

Recommendation

� �

Management Committee Recommendation �

Regional Council Action �



YEAR 2006 YEAR 2007

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

PM-10 PLAN BUDGET  REVISION (If necessary)

Episode Selection �

Develop Emission Inventories �

Evaluate Visibility Models �

Dispersion Modeling �

Document Available 2007

Public Hearing 2007

AQTAC Recommendation 2007

Management Committee Recommendation 2007

Regional Council Action 2007

Submit to ADEQ/EPA 2007

PM-10 SOURCE ATTRIBUTION AND

   DEPOSITION STUDY

Initiate Study �

Presentation of Data at Key Points � �

Final Report �

PM-10 SERIOUS PLAN REVISION

   (HB 2419 -- 2 year extension of pre-1988 diesel

    engine ban for small fleets)

Measure Evaluation �

Document Available �

Public Hearing �

AQTAC Recommendation �

Management Committee �

Regional Council Action �

Submit to ADEQ/EPA �



YEAR 2006 YEAR 2007

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

PM-10 STREET SWEEPER PROJECTS

   EVALUATION

Stakeholder Input �

Projects Due to MAG � �

Air Quality Evaluation of Projects � �

AQTAC Recommendation � �

Management Committee Recommendation � �

Regional Council Action � �

REGIONAL HAZE

MOBILE6 and CMAQ/MM 5 Modeling for

Regional Haze

July 2008

Review WRAP Mobile Source and Other

Documents

Dec. 2008

Review P lan Elements for Additional Class I

Areas

Dec. 2008

Participate in ADEQ Stakeholders Advisory

Group

Dec. 2008

Submit Additional Class I Area Plans to EPA Dec. 31, 2008

SILT LOADING STUDY

Initiate Study (December 2005)

SCAM PER M easurements � � � �

Presentation of Data at Key Points �

Final Report �



April 11, 2006
TENTATIVE MAG PM-10 FIVE PERCENT PLAN SCHEDULE

YEAR 2006 YEAR 2007 YEAR 2008

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

PM-10 FIVE PERCENT PLAN

Draft Protocol Document �

Finalize Protocol Document �

Prepare Land Use, Meteorological and  Air

Quality Inputs for Episode Periods �

Prepare 2005 Nonroad Emissions �

Prepare 2005 Onroad Mobile Emissions W ith

MOBILE6.2 �

Run Models Using 2002 Area & Point Source

Emissions Projected to 2005 for Test Purposes �

Obtain 2005 Area and Point Source Emissions

From MCAQD �

Evaluation of Potential Measures �

AERMO D 2005 Base Case Modeling &

Performance Evaluation �

CMAQ 2005 Base Case Modeling &

Performance Evaluation �

Develop Emission Inventories for 2007 & 2009 �

AERMOD 2009 Base Case Simulation �

CMAQ  2009 Base Case Simulation �

Suggested List of Measures (Feb-Mar) �

Commitments to Implement Measures �

Committed Measure Evaluation Process �

Complete Analysis and Write TSD �

Plan Document Available for Public Review �

Public Hearing �

AQTAC Recommendation �

Management Committee �

Regional Council Action �

Submit to ADEQ/EPA �

EPA Adequacy Finding for Conformity Budget �



April 11, 2006
TENTATIVE MAG EIGHT-HOUR OZONE PLAN SCHEDULE

YEAR 2006 YEAR 2007

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

OZONE MODELING TASK LIST

Prepare Protocol Document �

Base Year (2001, 2002) Emissions Inventory Preparation �

MOBILE6 Modeling of 2001 and 2002 Onroad Mobile
Emissions

�

Land Use, Meteorological and Air Quality Input Preparation
for Episode Periods

�

Biogenic Emissions Inventory �

CAMx Modeling and Episode Performance Evaluation �

Develop Emissions Inventory for 2008 �

CAMx simulations for 2008 �

Committed Control Measure Evaluation �

Complete Analyses and Write TSD �

Plan Document Available for Public Review �

Public Hearing �

AQTAC Recommendation �

Management Committee �

Regional Council Action �

Submit to ADEQ/EPA �

EPA Adequacy Finding for Conformity Budgets �

Note: Assumes no additional measures are necessary for attainment.

In 2005, there were no  monitors with violations.


